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Originator	 Phone

David T. Evans	 (509) 373-9278

Class of Change

[ ] I -Sign atories 	 [X] II - Executive Manager 	 [ ] III - Project Manager

Change Title

Change completion date for Hanford Federal Facility Agreement and Consent Order (Agreement)
Milestone M-82-07 due date from June 30, 1998 to September 30, 1998.

Description/Justification of Change

Change completion date for Hanford Federal Facility Agreement and Consent Order . (Agreement)
Milestone M-82-07 due date from June 30, 1998 to September 30, 1998.

Impact of Change

The Washington State Depa rtment of Ecology (Ecology) and the U.S. Depa rtment of Energy,
Richland Operations Office (DOE-RL) have agreed this Interim milestone's original due date was
established in advance of the end of B Plant Transition to p rovide an early warning to both
agencies in the event expected progress was not made. As this milestone was not Intended to
provide a complete assessment of waste mate

ri
als remaining in B Plant at the time of its

completion, some additional data must be collected. Therefore, this milestone's due date is
extended to coincide with completion of B Plant transition project. 	 No Impact Is expected as a
result of this change.

Affected Documents
x68788

The Hanford Federal Facility Agreement and Consent Order, Action Plan, A 	 ?r ix	 , as
amended.
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